1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 | 2
2. AMENDMENT/MODIFICAITON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicble)
M029 11/22/08 N/A
6. ISSUED BY CODE 7. ADMINISTERED BY {If other than ltem 6) CODE
U. S. Department of Energy
DOE-WVDP
10282 Rock Springs Road
West Valley, NY 14171-9799
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) {X) [9A- AMENDMENT OF SOLICIATION NO.
West Valley Environmental Services, LLC
10282 Rock Springs Road 9B. DATED (SEE ITEM 11)
West Valley, NY 14171-9799
T0A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC30-07CC30000
x |1°8 DATED (SEE ITEM 11)
CODE [FAciLITY cope July 29, 2007

71. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended, D is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
{a)By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPIRATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
el NO. IN ITEM 10A.

X Clause |.82- FAR 52.243-2 Changes - Cost Reimbursement (Apr 1987) Alternate |(Apr 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return ————— copies to the issuing office.

T4, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Mary Jane Scouten (
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | |168, ,UNITED ST F OF AMERICA 16C. DATE SIGNED
' /)25 0%
(Signature of person authorized to sign) nature of Contracting Officer)

NSN 7540-01-152-8070 vor STANDARD FORM 30 (Rev. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 563.243



DE-AC30-07CC30000
Modification M029
Page 2

A. The purpose of this Modification (M029) is to specify the time frame within which
the Contractor is required to obtain certification of their Earned Value
Management System.

B. Contract Clause H.15, Project Control Systems and Reporting Requirements,
Paragraph C is modified to read as shown below:

(c) The DOE Contracting Officer Representative (COR) or designated
Representative’s will conduct a compliance review of the Contractor's
proposed project control system to determine if the description and
procedures meet the intent of this contract clause. DOE will conduct a
review of the Contractor’'s proposed Earned Value Management System
(EVMS) for compliance with ANSI/EIA-748 per DOE Order 413.3A. The
contractor shall submit an EVMS Certification Plan to DOE within 30 days
of issuance of change order M029, and receive EVMS certification within
six months of change order M029.

C. Page H-18 of the contract is hereby deleted and replaced with the attached
page H-18 reflecting the above change.

D. Section J, Attachment J-12, List of Documents, Exhibits and Other Attachments,
Pages J-13 and J-14 are hereby deleted and replaced with the attached pages.

E. All other terms and conditions of the contract remain unchanged.



Replacement Page M029 DE-AC30-07CC30000

(1) Attachment 1 to DOE Order 413.3, Program and Project Management
for the Acquisition of Capital Assets, October 13, 2000 and its
implementing manual, DOE Manual 413.3-1.

(2) Integrated Planning, Accountability, and Budgeting System Information
Systems (IPABS-IS) Data Requirements, February 16, 1999.

(b) The Contractor shall provide the Contracting Officer with a detailed written
description of the proposed project control system for review and approval
within sixty (60) days after award of this contract. Cost effective, graded
application of controls will be a critical factor in determining acceptability of the
proposed system.

(c) The DOE Contracting Officer Representative (COR) or designated Representative's
will conduct a compliance review of the Contractor's proposed project control system to
determine if the description and procedures meet the intent of this contract clause.

DOE will conduct a review of the Contractor's proposed Earned Value Management
System (EVMS) for compliance with ANSI/EIA-748 per DOE Order 413.3A. The
contractor shall submit an EVMS Certification Plan to DOE within 30 days of issuance
of change order M029 and receive EVMS certification within six months of issuance of
change order M029.

Baseline Development and Cost Collection

(a) The Contractor shall develop and submit a baseline consistent with the terms
and conditions of this contract and their proposal within sixty (60) days after
award. The baseline shall be developed in accordance with DOE Order 413.3
and include all of the scope identified in the Performance Work Statement
(PWS). The Work Breakdown Structure (WBS) shall provide the basis for all
project control system components, including estimating, scheduling,
budgeting, performing, managing, and reporting, as required under this
contract. The Contractor shall propose a WBS and dictionary that represents
the Performance Work Statement.

(b) The Contractor shall develop a Risk Management Plan (RMP) that identifies
internal and external risks to achieving the project baseline (including those
identified in accordance with Section H.2). The RMP will define and analyze
risks and provide a quantitative assessment of potential cost and schedule
impacts, as well as document what actions have been taken to mitigate
potential impacts to scope execution. The Contractor shall provide its
assessment of the impact these uncertainties may have on project cost and
schedule. If, in the Contractor’s opinion, the risk to cost and schedule is
significant, the Contractor shall describe its approach to eliminate, avoid, or
mitigate the risks. WWhen developing approaches to eliminate, avoid or mitigate
risks to cost and schedule, the Contractor shall propose an allocation of risk
responsibility to the organization best suited to manage the risk. The RMP shall
be updated at least annually.

(c) Cost estimates shall be integrated with the VWBS and use estimating
methodologies consistent with DOE Order 413.3. Costs shall be discernable by

SECTIONH
H-18
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